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Follow-Up Questions from City Facilities Committee 
4/10/2012 

 
1) What is the actual staff capacity for Fire Station #1? How many personnel was it designed to hold, 
given the functions performed at the station?  
 

Station 1 is very over-staffed for its capacity as it was originally constructed. It was built in 1937 to 
house 2 fire engines, the Fire Chief and Fire Marshal’s offices, and the dispatch center. At the time, 
fire engines carried 2 people per shift and office equipment consisted of a typewriter and a telephone.  
 
Today, Station 1 houses 3 fire engines, each with 4 persons per shift, an ambulance with 2 persons 
per shift. Office equipment includes  computers, telephones, radios and printers. Additionally there are 
2 Search & Rescue vehicles and 2 boats located at Station 1 that are staffed as needed. 

 
4) Regarding the proposed new AFD/EMS headquarters, please provide a proposal for phasing the 
project along with estimated phase costs that would allow the committee to consider whether it is possible 
to propose something short of funding the entire project.  
 

See the spreadsheet beginning on page 2 
 
 



DATE:
PREPARED BY:

CITY OF AUSTIN
PROJECT BUDGET FORM

PROJECT: Fire Station 1 Replacement & New Fire/EMS Headquarters
DEPT.: Fire Department

9575.003

2800 - ARCHITECTURAL/ENGINEERING $15,699,151
OTHR   CONSULTANTS $7,079,327

    A/E  Basic Services 15% (2804) $5,309,495
    A/E  Reimb Expenses/Add'l Svcs 3% (2804) $1,061,899
    LEED Consultant 2% (2804) $707,933
    Abatement Consultant Services

6236   INTERDEPARTMENTAL CHARGES $8,619,824
    PWD Capital Proj. Mgmt. Fund 6% (2804) $2,123,798
    PWD Construction Inspect. 1% (2804) $353,966
    Sponsoring Department Charges 10% (2804) $3,539,663
    CLMD 1% (2804) $353,966
    Real Estate Services $2,248,431

2801 - SURVEY 1% (2804) $353,966

2802 - TESTING 1% (2804) $353,966

2803 - INSPECTIONS 1% (2804) $353,966

2804 - CONSTRUCTION $35,396,633
CONSTRUCTION CONTRACTS $32,927,100
 New Construction  (75,000 sf @ $350/sf) $26,250,000
    Parking Garage (250 cars @ $18k/car) $4,500,000
  Demolition  
  Hazardous Material Abatement
  Site Work/Landscaping
  ADA Accessible Path in ROW 1% $307,500
  Fuel Facility
  LEED 1% $615,000
  ROCIP 4% $1,254,600
IN-HOUSE CONSTRUCTION
CONSTRUCTION CONTINGENCY 7.5% $2,469,533

2805 - R-O-W ACQUISITION (LAND) $19,046,610

2806 - MISCELLANEOUS $2,078,400
  Debt Issuance 1% (2801,2,3,5,6,7,8) $756,000
  Permits/Fees $50,000
  GAATN Connection $500,000
  Misc. Project Contingency 4% (2801,2,3,5,6,7,8) $772,400

2807 - EQUIPMENT/FURNITURE 2,000,000$   

2808 - MATERIALS $0

2809 - ART IN PUBLIC PLACES 2% of Total $1,068,600

TOTAL PROJECT COST (Based upon current costs) $76,351,292

Fire Station 1 Replacement & New Fire/EMS HQ (2 Phases)
PHASE 1: Fire Station and Land $31,193,632

PHASE 2: Upper 4 floors and parking garage $50,241,014

TOTAL PROJECT COST (2 Phases) $81,434,646

Assumptions: Assumes 3 years for design and construction

Assumptions:

PROJECT:

(1) 5% escalation in costs per year.  (2) Design begins after Phase 1 is complete.

04/09/12
Greg Hager

C.I.P. ID:



DATE:
PREPARED BY:

CITY OF AUSTIN
PROJECT BUDGET FORM

PROJECT: Station 1 Replacement & New Fire/EMS HQ (Phase 1 - Station & Land)
DEPT.: Fire Department

3 years for design and construction

2800 - ARCHITECTURAL/ENGINEERING $4,544,895
OTHR   CONSULTANTS $1,208,666

    A/E  Basic Services 15% (2804) $906,499
    A/E  Reimb Expenses/Add'l Svcs 3% (2804) $181,300
    LEED Consultant 2% (2804) $120,867
    Abatement Consultant Services

6236   INTERDEPARTMENTAL CHARGES $3,336,230
    PWD Capital Proj. Mgmt. Fund 6% (2804) $362,600
    PWD Construction Inspect. 1% (2804) $60,433
    Sponsoring Department Charges 10% (2804) $604,333
    CLMD 1% (2804) $60,433
    Real Estate Services $2,248,431

2801 - SURVEY 1% (2804) $60,433

2802 - TESTING 1% (2804) $60,433

2803 - INSPECTIONS 1% (2804) $60,433

2804 - CONSTRUCTION $6,043,328
CONSTRUCTION CONTRACTS $5,621,700
 New Construction  (15,000 sf @ $350/sf) $5,250,000
    Parking Garage $0
  Demolition  
  Hazardous Material Abatement
  Site Work/Landscaping
  ADA Accessible Path in ROW 1% $52,500
  Fuel Facility
  LEED 1% $105,000
  ROCIP 4% $214,200
IN-HOUSE CONSTRUCTION
CONSTRUCTION CONTINGENCY 7.5% $421,628

2805 - R-O-W ACQUISITION (LAND) $19,046,610

2806 - MISCELLANEOUS $1,072,800
  Debt Issuance 1% (2801,2,3,5,6,7,8) $308,800
  Permits/Fees $50,000
  GAATN Connection $500,000
  Misc. Project Contingency 4% (2801,2,3,5,6,7,8) $214,000

2807 - EQUIPMENT/FURNITURE 75,000$        

2808 - MATERIALS $0

2809 - ART IN PUBLIC PLACES 2% of Total $229,700

TOTAL PHASE 1 COST (Based upon current costs) $31,193,632

04/09/12
Greg Hager

ASSUMPTIONS:



DATE:
PREPARED BY:

CITY OF AUSTIN
PROJECT BUDGET FORM

PROJECT: Station 1 Replacement & New Fire/EMS HQ (Phase 2 - Upper 4 Floors & Parking Garage)
DEPT.: Fire Department

2800 - ARCHITECTURAL/ENGINEERING $12,911,053
OTHR   CONSULTANTS $6,795,291

    A/E  Basic Services 15% (2804) $5,096,468
    A/E  Reimb Expenses/Add'l Svcs 3% (2804) $1,019,294
    LEED Consultant 2% (2804) $679,529
    Abatement Consultant Services $0

6236   INTERDEPARTMENTAL CHARGES $6,115,762
    PWD Capital Proj. Mgmt. Fund 6% (2804) $2,038,587
    PWD Construction Inspect. 1% (2804) $339,765
    Sponsoring Department Charges 10% (2804) $3,397,645
    CLMD 1% (2804) $339,765
    Real Estate Services $0

2801 - SURVEY 1% (2804) $339,765

2802 - TESTING 1% (2804) $339,765

2803 - INSPECTIONS 1% (2804) $339,765

2804 - CONSTRUCTION $31,886,700
CONSTRUCTION CONTRACTS $29,516,250
 New Construction  (60,000 sf @ $405/sf) $24,307,500
    Parking Garage (250 cars @ $21k/car) $5,208,750
  Demolition  $0
  Hazardous Material Abatement $0
  Site Work/Landscaping $0
  ADA Accessible Path in ROW 1% $295,163
  Fuel Facility $0
  LEED 1% $590,325
  ROCIP 4% $1,204,263
IN-HOUSE CONSTRUCTION $0
CONSTRUCTION CONTINGENCY 7.5% $2,370,450

2805 - R-O-W ACQUISITION (LAND) $0

2806 - MISCELLANEOUS $1,224,635
  Debt Issuance 1% (2801,2,3,5,6,7,8) $518,097
  Permits/Fees $57,875
  GAATN Connection $0
  Misc. Project Contingency 4% (2801,2,3,5,6,7,8) $648,663

2807 - EQUIPMENT/FURNITURE 2,228,188$   

2808 - MATERIALS $0

2809 - ART IN PUBLIC PLACES 2% of Total $971,143

TOTAL PHASE 2 COST (Based upon 5% escalation per year for 3 years) $50,241,014

04/09/12
Greg Hager

ASSUMPTIONS: 5% escalation in costs per year.                     Design 
begins after Phase 1 is complete. Phase 1 is 
estimated to take 3 years.
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